TENTATIVE SCHEDULE OF EVENTS
Special Districts

PROJECT PHASE (DISTRICT BOARD)

Item Estimated to be
No. Action completed on Day
1 Final plans, specifications and engineer's estimate filed with the clerk. 1
2 Adopt Resolution of Intention. 1
3 Mail notice of proposed improvement. 2
4 Receive objections and protests. Any objection or substantial protests require a hearing 20
which will delay the schedule. Insufficient protests do not require a hearing.
5 Adopt Resolution ordering the work. (Calling for constructionbids.) 20
6 Publish advertisement for proposals. A
7 Post advertisement for proposals at or near the door of the board meeting room. 36
8 Receive construction bids. Open and declare the bids. 12
9 Award construction contract. 56
10 Approve assessment diagram showing all lots and parcelsto be assessed with their 56
assigned assessment number. Also must show location of work.
11 Publish notice of award of contract. 63
12 Sign contract, obtain payment and performance bonds and insurance certificate. 73
13 Prepare and record assessment including summary of costs and list of amounts assessed to 80
each lot.
14 Notify Board that assessment is recorded 80
80
15 Notice of recording of assessment.



Item Estimated to be
No. Action completed on Day
16 Receive objectionsto the award. 87

17 Board sets hearing on assessment. 101

18 Mail notice of hearing to all property owners. 108

19 Mail cash demand |ettersto property owners. 115

20 Begin preparation of documentsfor the revolving loan fund 115

21 Publish notice of hearing. 115

22 Hold hearing on assessment. 129

23 Approve assessment. 129

24 Close cash collection period and prepare Treasurer's Return. Shows amount collected. 136

25 Certified list of unpaid assessments. Shows which assessments go to bond. 143

26 Adjust issue sizefor cash collection. Information must be made available to underwriter. 150

27 Adopt Resolution authorizing the sale of bonds 150

28 Price bonds and set interest rates 157

29 Execute documents necessary for closing 164

31 Noticeto proceed isissued to contractor. 185

32 Begin Construction 195



